





STATUS OF BIJU GRAM JYOIT SCHEME 2009-10

<. no|NAME OF  [NAME OF THE [NAME OF THE |STATUS OF ;‘:"n‘:czz; T
THE GP REV.VILLAGE |HABITATIONS. |[THE WORKS ' given 3
Name of the Block: Remuna. i
1|Biruan Raghubirpatna |Harizan sahi Completed 35
2|Chasakhanda|Goseinpatna |Harizan sahi Completed 26
3|Gudu Saipur Chuasahi Completed 14
Name of the Block: Simulia
4|Andarai  |Digi Gopalsahi Completed 20
Name of the Block: Khaira
5|Mahatipur |Kantapada  [Dehuri sahi Completed 14
Name of the Block: Nilgiri
6|Narasingpur [Adiakhunta  |Adiakhunta Completed 57
Name of the Block: Soro
7|Mulising Ambagadia Adibasisahi Completed 30
8|Singakhunta |Chitrasul Upper sahi Completed 10
9|Talanagar [|Baragada Jenasahi Completed 10
10|Digabharana |Patharkata Upper sahi Completed 2
11|Pakhar Mukteswar Nuasahi Completed
Name of the Block: Baliapal '
12 |Kunduli Bisikadeipur |Baburamram MdCompleted
13|Aladiha Balbil Nakhala Adibasi|Completed 16
14|Balikuti Baitingiri Rout sahi Completed
Name of the Block: Basta
15|Gadapada |Kendudangiri Completed
16|Routapada |Nuagan Mahapatra sahi {Completed 4
Name of the Block: Bhograi
17|Bhograi Laxmipatana |Mirdha sahi & MCompleted 52
Total 290

R



PROGRESS REPORT OF BIJU GRAM JYOTI SCHEME OF BALASORE DISTRICT FOR THE
YEAR 2007-08

Total No. of Village/Hamlet DETAILS OF WORK EXECUTED
No. of
Si.No | Name of the | Village/Ha | No. of BPL PuNn%osfet 2ph 11 1Ap25_|\_/v SUB- STATION
Block mlgt. Connection Energised KV line line
Electrified
2007-08 2007-08 2007-08 KM KM 10 KVA | 16 KVA
1 |Bhograi 22 263 1 10.747 6.217 2 21
2 [Baliapal 21 248 0 7.953 4.181 2 19
3 |Oupada 16 203 0 6.415 4.032 5 11
4 [Khaira 21 254 0 7.221 6.45 8 13
5 |Remuna 19 177 0 6.631 2.559 6 13
6 |[Simulia 17 201 0 7.18 5.494 1 16
7 |Bahanaga 21 132 0 5.282 3.099 7 14
8 |Basta 22 189 0 6.809 4.828 8 14
9 |Jalesswar 17 269 0 7.119 5.676 3 14
10 |Nilgiri 20 215 0 4.161 7.339 7 13
11 |Sadar 25 212 0 13.792 4.207 10 15
12 [Soro 18 112 0 10.165 4.467 13 5
TOTAL 239 2475 1 93.475 58.549 72 168




PROGRESS REPORT OF BIJU GRAM JYOTI SCHEME OF BALASORE DISTRICT FOR THE YEAR 2008-09

Total No. of Village/Hamlet
Work Completed

DETAILS OF WORK EXECUTED

SI.No Name of the Block
Villl\la(;.eO/fHa No. of BPL No. Oge'z“mp 2ph 11KV lAin¥v SUB- STATION
EIer;ls:iEd Connection completed line line
2008-09 | 2008-09 2008-09 KM KM 10 KVA 16 KVA
1 Bhograi 15 195 8 3.88 6.76 3 10
2 Baliapal 18 194 4 6.09 5.4 2 16
3 Oupada 17 236 3 3.49 3.634 2 15
4 Khaira 15 243 0 8.45 4.24 6 9
5 Remuna 17 265 10 6.931 6.08 6 11
6 Simulia 16 182 0 6.22 5.99 4 12
7 Bahanaga 17 100 9 9.78 6.14 18
8 Basta 15 186 16 3.11 4.063 15
9 Jalesswar 14 183 9 2.091 3.986 1 13
10 Nilgiri 15 213 0 4.817 9.12 15
11 Sadar 18 171 9 6.497 4,912 2 16
12 Soro 17 81 0 8.5 6.82 1 18
TOTAL 194 2249 68 69.856 67.145 27 168




STATUS OF VILLAGE ELECTRIFIED UNDER BGJY FOR THE YEAR 2009-10 BALASORE DISTRICT

N Name of Name of GP Name of Village Name of Hamlet Scope Remarks.
No. |Block
11 KV LT S/S

1 Biruan Raghubir Patana |Harijansahi 0.4 0.3 1
2 Remuna |Chasakhanda [Goseinpatna Harijansahi 1.03 0.4 1
3 Gudu Saipur Chuasahi 0.1 0.2 1
4 Bhograi Bhograi Laxmipatna a.Mirdha sahi 0.21 0.18 1

b.Majhisahi 0.8 0.58 2
5 Simulia [Andrai Digi Gopal sahi 1.4 0.4 2
6 Khaira |Mahatipur Kentapada Dehuri sahi 0.4 0.2 1
7 Nilgiri  |Narasingpur Adiakhunta Adiakhunta 0.4 0.35 1
8 Mulising Ambagadia Adibasi sahi 0.7 0.3 2
9 Singakhunta Chitrasul Upper sahi 0.5 0.25 1
10 Soro Talanagar Baragada Jenasahi 0.2 0.05 1
11 Digvarana Patharkata Upper sahi 0.4 0.2 1
12 Pakhar Mukteswar Nuasahi 0.4 0.3 1
13 Kunduli Bisikadeipur Baburam Mallick 0.2 0.6 1
14 Baliapal |Aladiha Balbil Nakhala Adibasi 0.63 0.6 1
15 Balikuti Baitingiri Rout sahi 0.42 0.3 1
16 Basta Gadapada Kendudangiri 1.5 0.5 2
17 Routpada Nuagan Mahapatra sahid 0.45 0.54 1




L.I. POINT UNDER BIJU GRAM JYOTI YOJANA OF BALASORE DISTRICT
FOR THE YEAR 2007-08, 2008-09 & 2009-10

LIFT IRRIGATION POINTS

Application Beneficiary Work
Sl received with |share 30 % of Work
Block o : order Remarks
No. application |estimated cost issued Completed
fees Rs.3000/-| deposited '
1 |Bhograi 109 62 58 40
2 |Basta 125 67 67 37
3 |Baliapal 111 76 76 36
4 |Simulia 5 0 0 0
5 [Khaira 17 6 5 0
6 |Sadar 73 37 31 24
7 |Nilgiri 1 0 0 0
8 [Oupada 3 4 4 3
9 [Bahanaga 42 34 20 12
10 [Soro 22 4 3 1
11 |[Remuna 18 14 14 10
12 |Jaleswar 185 82 79 45
Total 711 386 357 208




YEAR WISE PROGRESS OF L.I. POINT UNDER BIJU GRAM
JYOTI YOJANA OF BALASORE DISTRICT FOR THE YEAR 2007-
08, 2008-09 & 2009-10

LIFT IRRIGATION POINTS

NS(I). Block 2007-08 | 2008-09 | 2009-10 Total Remarks.
1[Bhograi 1 8 31 40
2|Basta 16 21 37
3|Baliapal 4 32 36
4|Simulia 0 0 0
5|Khaira 0 0 0
6|Sadar 9 15 24
7|Nilgiri 0 0 0
8[Oupada 3 0 3
9|Bahanaga 9 3 12

10|Soro 0 1 1

11|{Remuna 10 0 10

12|Jaleswar 9 36 45
Total 1 68 139 208




